

Week-05-L-06



Value Engineering Agricultural Plan

Development and Implementation Phase

Project Facilitation & Oversight

**Prof. J. Ramkumar &
Dr.Amandeep Singh**

Dept of Mechanical Engineering & Design
Indian Institute of Technology Kanpur



Enhance the Probability of Approval

- Progress Reports for VE: VE studies require regular progress reports to maintain top management support.
- Early Disclosure & Objection Handling: Early VE discussions help address objections before the final report.
- VE Team Liaison: VE teams act as liaisons, providing vital information for decision-makers and stakeholders.
- Implementation Meetings: Organizations hold meetings to clarify accepted, rejected, or pending VE proposals.




Monitor Progress

- VE study team must systematically monitor implementation progress to ensure actual achievement.
- Designate responsibility for monitoring deadlines and securing implementation funding.
- Regularly check the implementation plan's progress, addressing any deviations.
- Ensure that the VE study team oversees the entire implementation process.
- Maintain open communication channels to prevent the compromise of approved cost-effective ideas.




Expedite Implementation

- Harness originators' knowledge for faster implementation.
- Engage the VE team in problem-solving and drafting essential documents, serving as a progress baseline.



Follow-up

- Collect records of completed implementation actions.
- Compare actual results with initial expectations.
- Submit cost savings and benefit reports to management.
- Present technical cross-feed reports to management.
- Conduct a "lessons-learned" analysis, publicize accomplishments, and recommend recognition for contributors.



Conclusion

- The job plan process is an effective tool for using VE to address problems.
- Careful problem identification and team selection are vital in the initial phase.
- Successful implementation follow-through is essential for realizing savings.
- Variations exist in how VE analyses can be conducted.
- The first and last phases of the VE process are crucial for success.

Thank You

